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Copy, foof /o
12 May 1969
MEMORANDUM FOR: Deputy for Materiel, 0SA
SUBJECT: IRIS II Window Delivery
1. called the undersigned this date to

indicateTIWMITEd wWindow production for the IRIS II has been
resumed. As you may recall, window production was stopped
until we received more information as to what magnitude the
outboard windows should be wedged. Test mission GT 69~175
dated 17 April 1969 indicated wedge in outboard windows should
be changed from 35 secs of arc to 45 secs of arc to minimize
double imagery.

2. Deliveries to LAC will be as follows. Please note
LAC normally requires 2 weeks to place windows in hatch.

A. Windows for 5th hatch on/about 20 June 1969.

NOTE: 1ITEK wishes to fly this hatch to absolutely
confirm magnitude of improvement using 45 sec wedge.

until test mission results are obtained from this
flight. One successful mission will suffice. Dates

below reflect time for checkout mission, analysis, etc.,

of 5th hatch. (NOTE: ITEK proceeding now with windows
5 to 8 inclusive).
B. Windows for 6th hatch on/about 1 August 1969.

C. Windows for 7th hatch on/about 15 August 1969.

D. Windows for 8th hatch on/about 3 September 1969.
E. Windows for 9th hatch on/about 31 October 1969.

F. ‘Windows fof 10th hatch on/about 21 November 1969,
G. Windows for 11th hatch on/about 5 December 1969.
H. Windows for 12th hatch on/about 19 December 1969. -

I. Windows for 13th hatch on/about 30 December 1969,
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3. To briefly review status of IRIS IT windows and
hatches: We have two (2) hatches, Davis-Monthan AFB, Arizona,
- has one hatch and one hatch is Stored at Depot.
4. Action required from D/M/0OSA:

A. Determine if schedule noted in paragraph 2 is
adequate to meet Project Headquarters requirements.

B. Determine if schedule meets requirements of USAF.

C. Notify'ITEK of Project Headquarters and USAF
comments and decision. 25X1A
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